

#	TO DO	PRIORITY	STATUS	ESTIMATED COST
1	Inform about unit testing	1	In progress	2
4	installing necessary software	1	Done	1
11	Create prototypes for unit testing	1	Done	1
5	analize diagrams for each component	2	Done	1
6	create unit testing for components	2	Done-ish	3
7	eventual bug/incompatibility identification	2	to do	3
8	individual component testing(automatic)	2	to do	2
2	individual component testing(manual)	3	to do	2
3	component join/integration	3	to do	1
9	testing logs	3	to do	1
10	deploy	4	to do	1